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MINUTES OF 
FACILITIES PLANNING AND IMPLEMENTATION COMMITTEE 

 
Tuesday, March 8, 2005 5:00 p.m. 

Warren Green, 2nd Floor Conference Room 
Hotel Street, Warrenton, Virginia 

 
 

Present: 
William G. Downey, Board of Supervisors 
Richard Robison, Board of Supervisors 
Anthony I. Hooper, Deputy County Administrator 
Kevin Burke, Acting County Attorney 
Bryan Tippie, Acting Director, Finance 
Butch Farley, Director, General Services 
Tom Boyer, Deputy Director, General Services 
Wanda Mercer, Executive Assistant, General Services 
 
Guests: 
Gail Barb, Circuit Court 
Keith Dickinson, Extension Office 
Jonathan Lynn, Commonwealth’s Attorney 
Ron Mabry, Parks & Recreation Consultant 
Larry Miller, Parks & Recreation 
Jeff Parker, Judge 
Barbara Severin, Library Board 
Bill Weber, Citizen 
Helen Zaleski, Circuit Court 
 
Mr. William Downey called the meeting to order at 5:10 p.m. on Tuesday, March 8, 2005. 
 
Minutes of February 8, 2005 Meeting 
With minor typing corrections, the minutes were approved as published. 
 
Project Review Update – Warren Green Closeout 
The Certificate of Occupancy has been received.  Final payment correspondence has been 
forwarded to Tren. Mr. Tony Hooper reported that the amount needed to close out the project 
will be less than originally thought.     
 
Project Review – Courthouse / Adult Detention Center 
Mr. Tom Boyer gave a brief project update.  He clarified that phase dates have been extended, 
but the final completion date has not changed.  Mr. Jonathan Lynn inquired about functional 
windows in the building.  Mr. Boyer responded that no functional windows were planned for the 
building. It was decided that 2 operable windows would be installed on the 4th floor. Mr. Boyer 
stated that the window upgrade would consume at least half of the construction contingency. 
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Discussion was held regarding the safety of the North Courtroom window glass.  Mr. Boyer will 
review alternatives including inside jam depth for future bullet-proofing options. 
 
Project Review – John Barton Payne Building 
The Library Board makes a formal application at the March 22, 2005 to the Town of 
Warrenton’s Architectural Review Board.  The construction budget has not been established.  
Project completion is anticipated in December 2005. 
 
Parks and Recreation Projects 
Monroe Park - The project is funded up to $125,000.  Plans for the Bunk House are due in May 
2005.  Discussion was held regarding the use of pressure treated materials due to shrinkage and 
galvanized connectors due to rusting.  Oak flooring should be kiln-dried.  Shelter rentals will 
generate revenues.  In addition, Mr. Larry Miller indicated that park promotion plans should 
begin soon. 
 
Central Sports Complex – Mr. Robison will meet with involved parties in two weeks.  The 
County is responsible for roads and parking. There is currently grant money to install a 
temporary access road to the Parks & Recreation property behind the fairgrounds. The Sports 
Council is responsible for mass excavation. 
 
Northern Sports Complex – Bids go out February 24, 2005, with closing on April 16, 2005.  The 
force main has to be located before proceeding.  Schools and residential homes are using the 
main. 
 
Projects under Preliminary Development 
A.J. Childs Building – Parking lot drainage repair and stairwell repair project costs will be 
approximately $100,000.  Funding needs to be established. Both projects should be completed 
during the summer.  Hurd and Obenchain are working on surveys for the HVAC and Data Center 
including a space design survey for Information Technology. 
Fleet Maintenance Roof – Mactec is performing the roof replacement design. 
Warrenton Library HVAC – Mactec is performing the design. 
Old Jail Museum – SHW won the award for the survey.  SHW’s scope of work included a mold 
specialist on staff to evaluate the buildings. 
 
 
Next Meeting Date 
The next meeting of the Facilities Planning and Implementation Committee will be Tuesday, 
April 12, 2005, at 5:00 p.m.  Project walk-throughs will begin at 4:00 p.m. 
 
With no further business the meeting adjourned at 5:30 p.m. 


